Project Schedule: Lomond, Mercer

Activity

Community Kick-off Dec ‘25

Schematic Design Jan ‘25 - Apr‘26 h

Design Development May '26 - Aug 26 cstm—

Construction Documents Sept ‘26 - Dec'26 ————

GMP and Bidding Jan ‘27 - Mar 27 e
Construction Jun ‘27 - July 28

Students' First Day Aug ‘28

Enlarged Design Schedule for ES
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